
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0024

08/06/2015

Contract Location: Time Allowed:

US 80/SR 26 OVER THE OGEECHEE RIVER. 

 

Contractor:

GREGORY BRIDGE COMPANY Date Let:

P. O. BOX 3355 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

EATONTON GA 31024-3355 Date Work Began:

Phone: (706)485-7283 Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

05/17/2013

05/31/2013

07/02/2013

07/09/2013

08/20/2013

00/00/0000

00/00/0000

1047 Days

05/20/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 06   

Elapsed Calender Days:

Percent Time: 71.92

753 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,370,752.58

$8,242,911.90

$3,036,358.42

63.73%

Counties:

Bryan Effingham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

533145-      $8,370,752.58 $8,242,911.90 $3,036,358.42 63.73% $258,244.89

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0024

08/06/2015

Project Number: 533145-      US 80/SR 26 - BRIDGE CNST

 

BRST0-0005-05(047)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,267,515.33 $3,921,712.31 $345,803.02

Non-Participating $1,066,878.83 $980,428.07 $86,450.76

Total Earnings $5,334,394.16 $4,902,140.38 $432,253.78

Stockpiled Materials $0.00 $174,008.89 ($174,008.89)

Gross Earnings $5,334,394.16 $5,076,149.27 $258,244.89

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,334,394.16 $5,076,149.27

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $258,244.89

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0024

08/06/2015

Project Number 533145-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 150-1000     TRAFFIC CONTROL - LS  1.000 .786

 25000.000 .070

BRST0-0005-05(047)

 

.856 $1,750.00 $21,400.00

Category Amount: $1,750.00 $21,400.00

Category Number: 0020 CULVERT

0105 207-0203     FOUND BKFILL MATL, TP II CY  61.000 61.186

 66.780 .000

 

 

61.186 $.00 $4,086.00

Category Amount: $0.00 $4,086.00

Category Number: 0030 EROSION CONTROL

0125 163-0240     MULCH TN  406.000 88.355

 170.000 1.155

 

 

89.510 $196.35 $15,216.70

0140 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  244.000 300.675

 22.820 .000

 

 

300.675 $.00 $6,861.40

0150 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  15,423.000 883.400

 1.400 361.000

 

 

1,244.400 $505.40 $1,742.16

0175 167-1500     WATER QUALITY INSPECTIONS MO  29.000 20.000

 650.000 2.000

 

 

22.000 $1,300.00 $14,300.00

0177 170-1000     FLOATING SILT RETENTION BARRIER LF  .000 1,220.000

 15.230 .000

CO #2 (ECTC FA No 1)

                                                            

1,220.000 $.00 $18,580.60

Category Amount: $2,001.75 $56,700.86



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0024

08/06/2015

Project Number 533145-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 DRAINAGE

0290 441-0050     CONC SLOPE DRAIN SY  46.000 60.050

 75.000 .000

 

 

60.050 $.00 $4,503.75

Category Amount: $0.00 $4,503.75

Category Number: 0070 BRIDGE NO 1

0475 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  384.000 226.575

 45.000 91.573

 

 

318.148 $4,120.79 $14,316.66

0490 500-3002     CLASS AA CONCRETE CY  446.000 367.090

 675.000 83.310

 

 

450.400 $56,234.25 $304,020.00

0495 500-3700     SEAL CONC CY  128.000 34.776

 600.000 41.600

 

 

76.376 $24,960.00 $45,825.60

0500 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  5,320.000 4,728.600

 92.500 591.700

1

 

5,320.300 $54,732.25 $492,127.75

0505 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  1,488.000 .000

 165.000 1,487.550

1

 

1,487.550 $245,445.75 $245,445.75

0510 511-1000     BAR REINF STEEL LB  70,423.000 55,534.864

 0.790 19,816.136

 

 

75,351.000 $15,654.75 $59,527.29

0515 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  3,140.000 1,699.770

 54.000 506.560

 

 

2,206.330 $27,354.24 $119,141.82



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0024

08/06/2015

Project Number 533145-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGE NO 1

0521 520-2216     PILING, PSC, 16 IN SQ LF  .000 1.250

 43.500 .000

PILE CUTOFF - Piling, PSC, 16 IN SQ

                                                            

1.250 $.00 $54.38

0526 520-2218     PILING, PSC, 18 IN SQ LF  .000 80.720

 43.500 .000

CUT OFF

                                                            

80.720 $.00 $3,511.32

Category Amount: $428,502.03 $1,283,970.57

Category Number: 0080 BRIDGE NO 2

0595 520-2216     PILING, PSC, 16 IN SQ LF  185.000 225.000

 58.000 .000

 

 

225.000 $.00 $13,050.00

Category Amount: $0.00 $13,050.00

Category Number: 0060 UTILITIES

0690 665-0015     STEEL GAS MAIN - LF  3,100.000 3,329.000

 54.290 .000

4 IN

 

3,329.000 $.00 $180,731.41

Category Amount: $0.00 $180,731.41

Project Total Amount: $432,253.78 $5,334,394.16


